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San Bernardino Associated Governments 
County Transportation Commission 

County Transportation Authority 
Service Authority for Freeway Emergencies 

County Congestion Management Agency 
 

Major Projects Committee 
February 12, 2004 

9:00 a.m. 
 

Location: 
Best, Best & Krieger 

3500 Porsche Way, #200 
Ontario, CA 

 
CALL TO ORDER - 9:00 a.m. 

(Meeting chaired by Mayor Pro Tem Kelly Chastain.) 
 

I. Agenda Notices/Modifications 
II. Announcements 
 

   Notes/Action 
  1. Possible Conflict of Interest Issues for the SANBAG Major Projects 

Meeting of February 12, 2004 
 
Note agenda item contractors, subcontractors and agents which may 
require member abstentions due to conflict of interest and financial 
interests.  Member abstentions shall be stated and recorded on the 
appropriate item in the minutes summary for each month. MPC0402Z 
 

Pg.   7  

Consent Calendar 
Consent Calendar items shall be adopted by a single vote unless removed by 
Board member request.  Items pulled from the consent calendar will be brought 
up at the end of the agenda. 

 
 
 
 
 

 

  2. Major Projects Attendance Roster 
 
A quorum shall consist of a majority of the membership of each 
SANBAG Policy Committee, except that all County Representatives shall 
be counted as one for the purpose of establishing a quorum. MPCATT04
 

Pg.  11  

  3. Approval of the January Meeting Minutes  MMPC0401 Pg.  15  
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   Notes/Action 

Consent Calendar Cont’d   

  4. Construction Change Orders to Ongoing SANBAG Construction 
Contracts with Yeager/Skanska, Inc. 
 
Review and Ratify Change Orders.  TN 0436800.  Darren Kettle 
MPC0402A-DMK 
 

Pg.  21  

  5. Construction Change Orders to Ongoing SANBAG Construction 
Contracts with Riverside Construction Company 
 
Review and Ratify Change Orders.  TN 0436800.  Darren Kettle 
MPC0402B-DMK 
 

Pg.  27  

 Discussion Calendar 
 

  

  6. Year 2004 Surface Transportation Improvement Program (STIP) 
 
Approve the Year 2004 Surface Transportation Improvement Program 
(STIP).  Ty Schuiling  MPC0205l-DMK 
 

Pg.  31  

  7. Request for Qualifications (RFQ) No. 04-051 for qualified firms to 
prepare a Project Study Report (PSR)/Project Report (PR) for 
construction of an additional westbound lane on I-10 from Live Oak 
Canyon Road to Ford Street. 
 
Authorize release of Request for Qualifications (RFQ) No. 04-051 for 
qualified firms to prepare a Project Study Report (PSR)/Project Report 
(PR) for construction of an additional westbound lane on I-10 from Live 
Oak Canyon Road to Ford Street.  This action imposes no financial 
impact.  Darren Kettle  MPC0402D-DMK 
 

Pg.  33  

  8. Extension of Contract No. 91-034 with Fluor Daniel 
 
Recommend approval of extension to Contract No. 91-034 with Fluor 
Daniel for a period of three years, at a total cost of $9,494,547 million as 
detailed in the Financial Impact Section.  Darren Kettle 
MPC0402F-DMK 
 

Pg.  35  

  9. Amendment No. 2 to Cooperative Agreement No. 94-039 with 
Caltrans for right of way acquisition for I-10 widening project. 
 
1.) Approve Amendment No. 2 to Cooperative Agreement No. 94-039 
with Caltrans for right of way acquisition on the I-10 widening project 
extending the agreement to June 30, 2004 and increasing the contract by 
$1,500,000 for a total of $4.1 million as specified in the financial impact 
section. 
  
2.) Approve budget amendment to increase task 0437000 in the amount of 

Pg.  47  
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   Notes/Action 
$1,500,000.  Funding source is Measure I Valley Major Projects Fund as 
detailed in the Financial Impact Section.  Darren Kettle 
MPC0402G-DMK 
 

10. Amendments to extend period of performance for various contracts
 
Recommend approval of amendments identified in the agenda item to 
extend period of performance.  Darren Kettle  MPC0402F-DMK 
 

Pg.  51  

11. Contract Amendment No. 1 to Contract No.04-004 with 
Yeager/Skanska, Inc. for construction of SR-210 Segment 9 Highland 
Detour project 
 
Recommend approval of Amendment No.1 in the amount of $150,000 to 
Contract No.04-004 with Yeager/Skanska, Inc. for construction of SR-210 
Segment 9 Highland Detour Project.  Darren Kettle  
MPC0402H-DMK 
 

Pg.  71  

12. Update on Plans, Specifications, and Estimates (PS&E) expenditures 
on Segment 2 of Interstate 215 Improvements by Caltrans 
 
Receive and file update of PS&E expenditures on Segment 2 of Interstate 
215 Improvements by Caltrans.  Darren Kettle MPC0402E-DMK 
 

Pg.  73  

13. Acronym Listing  ACRONYMS Pg.  81  
    
14. Additional Items from Committee Members 

 
  

15. Brief Comments by General Public 
 

  

16. Director’s Comments 
 

  

 ADJOURNMENT   
  

The Next Major Projects Meeting 
is February 12, 2004. 
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San Bernardino Associated Governments 
 

Meeting Procedures 
The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in meetings of local 
legislative bodies.  These rules have been adopted by the San Bernardino Associated Governments (SANBAG) Board of 
Directors in accordance with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the SANBAG 
Board of Directors and Policy Committees. 
Accessibility 
The SANBAG meeting facility is accessible to persons with disabilities.  If assistive listening devices or other auxiliary 
aids or services are needed in order to participate in the public meeting, requests should be made through the Clerk of the 
Board at least three (3) business days prior to the Board meeting.  The Clerk’s telephone number is (909) 884-8276 and 
office is located at 472 N. Arrowhead Avenue, San Bernardino, CA.  
Agendas – All agendas are posted at 472 N. Arrowhead Avenue, San Bernardino at least 72 hours in advance of the meeting, 
Staff reports related to agenda items may be reviewed at the SANBAG offices located at 472 N. Arrowhead Avenue, San 
Bernardino. 
Agenda Actions – Items listed on both the “Consent Calendar” and “Items for Discussion” contain suggested actions.  The 
Board of Directors will generally consider items in the order listed on the agenda.  However, items may be considered in any 
order.  New agenda items can be added and action taken by two-thirds vote of the Board of Directors. 
Closed Session Agenda Items – Consideration of closed session items excludes members of the public.  These items include 
issues related to personnel, pending litigation, labor negotiations and real estate negotiations.  Prior to each closed session, the 
Chair will announce the subject matter of the closed session.  If action is taken in closed session, the Chair may report the 
action to the public at the conclusion of the closed session. 
Public Testimony on an Item – Members of the public are afforded an opportunity to speak on any listed item.  Individuals 
wishing to address the Board of Directors or Policy Committee Members should complete a “Request to Speak” form, 
provided at the rear of the meeting room, and present it to the SANBAG Clerk prior to the Board's consideration of the item.  
A "Request to Speak" form must be completed for each item when an individual wishes to speak on.  When recognized by the 
Chair, speakers should be prepared to step forward and announce their name and address for the record.  In the interest of 
facilitating the business of the Board, speakers are limited to three (3) minutes on each item.  Additionally, a twelve (12) 
minute limitation is established for the total amount of time any one individual may address the Board at any one meeting.  
The Chair or a majority of the Board may establish a different time limit as appropriate, and parties to agenda items shall not 
be subject to the time limitations. 
The Consent Calendar is considered a single item, thus the three (3) minute rule applies.  Consent Calendar items can be pulled 
at Board member request and will be brought up individually at the specified time in the agenda allowing further public 
comment on those items. 
Agenda Times – The Board is concerned that discussion take place in a timely and efficient manner.  Agendas may be 
prepared with estimated times for categorical areas and certain topics to be discussed.  These times may vary according to the 
length of presentation and amount of resulting discussion on agenda items. 
Public Comment – At the end of the agenda, an opportunity is also provided for members of the public to speak on any 
subject with SANBAG’s authority.  Matters raised under “Public Comment” may not be acted upon at that meeting.  The time 
limits established in Rule #4 still apply. 
Disruptive Conduct – If any meeting of the Board is willfully disrupted by a person or by a group of persons so as to render 
the orderly conduct of the meeting impossible, the Chair may recess the meeting or order the person, group or groups of person 
willfully disrupting the meeting to leave the meeting or to be removed from the meeting.  Disruptive conduct includes 
addressing the Board without first being recognized, not addressing the subject before the Board, repetitiously addressing the 
same subject, failing to relinquish the podium when requested to do so, or otherwise preventing the Board from conducting its 
meeting in an orderly manner. 

Please be aware that a NO SMOKING policy has been established for SANBAG meetings.  Your cooperation is appreciated! 

 
 



AGENDA ITEM ___2___ 
 

Portal/Agendas/MPCATT04.DOC 

MAJOR PROJECTS COMMITTEE ATTENDANCE ROSTER – 2004 
 

Name Jan. Feb. March April May June July Aug. Sept. Oct. Nov. Dec. 

Fred Aguiar             

Patti Aguiar             

Bill Alexander X            

Paul Biane X            

Kelly Chastain X            

Robert Christman X            

Bea Cortes X            

Paul Eaton X            

Jerry Eaves             

Pat Gilbreath X            

Dennis Hansberger             

Larry McCallon             

Gwenn Norton-Perry             

Mark Nuami             

Gary Ovitt X            

John Pomierski X            

Richard Riddell X            

Brad Sundquist             

Eunice Ulloa X            



AGENDA ITEM ___2___ 
 

Portal/Agendas/MPCATT04.DOC 

Judith Valles X            

Kurt Wilson  X            

Clifford Young             

X- indicates member attended meeting. * - indicates non-voting member attended meeting. 
Crossed out box indicates member is no longer a Board Member.    ** - indicates new member 



 
San Bernardino Associated Governments 

 

 
472 North Arrowhead Avenue, San Bernardino, CA  92401 

Phone: (909) 884-8276 Fax: (909) 885-4407 
Web:  www.sanbag.ca.gov 

•San Bernardino County Transportation Commission  •San Bernardino County Transportation Authority 
•San Bernardino County Congestion Management Agency  •Service Authority for Freeway Emergencies 

 
MINUTES SUMMARY 

 
Major Projects Committee 

 
 

January 15, 2004, 9:00 a.m. 
 

Location: 
Best, Best & Krieger 

 3500 Porsche Way #200, Ontario, CA 
   
 Major Projects Committee Attendance 
 

Chair 
Kelly Chastain, Mayor Pro Tem 
  City of Colton 

 
Vice-Chair 
Paul M. Eaton, Mayor 
  City of Montclair 

 
Paul Biane, Supervisor 
  County of San Bernardino 

 
Eunice Ulloa, Mayor 
  City of Chino 

 
Bea Cortes, Council 
  City of Grand Terrace 

 

 
Robert Christman, Council 
  City of Loma Linda 

 
 
Gary Ovitt, Mayor 
  City of Ontario 
 
Bill Alexander, Mayor 
  City of Rancho Cucamonga 
 
Pat Gilbreath, Council 
  City of Redlands 
 
Kurt Wilson, Mayor Pro Tem 
  City of Rialto 
 

 
Judith Valles, Mayor 
  City of San Bernardino 
 
 
John Pomierski, Mayor 
  City of Upland 
 
Richard Riddell, Mayor 
  City of Yucaipa 
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San Bernardino Associated Governments 
County Transportation Commission 

County Transportation Authority 
Service Authority for Freeway Emergencies 

County Congestion Management Agency 
 

Major Projects Committee 
January 15, 2004 

9:00 a.m. 
 

Location: 
Best, Best & Krieger 

3500 Porsche Way, #200 
Ontario, CA 

 
CALL TO ORDER - 9:00 a.m. 

(Meeting chaired by Mayor Pro Tem Kelly Chastain.) 
 

I. Agenda Notices/Modifications 
II. Announcements 
 

   Notes/Action 
  1. Possible Conflict of Interest Issues for the SANBAG Major Projects 

Meeting of January 15, 2004 
 
Note agenda item contractors, subcontractors and agents which may 
require member abstentions due to conflict of interest and financial 
interests.  Member abstentions shall be stated and recorded on the 
appropriate item in the minutes summary for each month. 
 

Pg.   7 Please see each 
item for 
conflicts. 

Consent Calendar 
Consent Calendar items shall be adopted by a single vote unless removed by 
Board member request.  Items pulled from the consent calendar will be brought 
up at the end of the agenda. 

 
 
 
 
 

 

  2. Major Projects Attendance Roster 
 
A quorum shall consist of a majority of the membership of each 
SANBAG Policy Committee, except that all County Representatives shall 
be counted as one for the purpose of establishing a quorum. 
 

Pg.  11  

  3. Approval of the December Meeting Minutes Pg.  13 MOTION: 
Eaton 
SECOND: 
Pomierski 
Motion carried. 
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   Notes/Action 

Consent Calendar Cont’d   

  4. Construction Change Orders to Ongoing SANBAG Construction 
Contracts with Yeager/Skanska, Inc. 
 
Review and Ratify Change Orders.  TN 0436800.  Darren Kettle 
 

Pg.  19 MOTION: 
Eaton 
SECOND: 
Pomierski 
ASTAINED: 
Biane 
Cortes 
Gilbreath 
Pomierski 
Motion carried. 
9-0-4 
 

  5. Construction Change Orders to Ongoing SANBAG Construction 
Contracts with Riverside Construction Company 
 
Review and Ratify Change Orders.  TN 0436800.  Darren Kettle 
 

Pg.  23 MOTION: 
Eaton 
SECOND: 
Pomierski 
ABSTAINED: 
Biane 
Pomierski 
Motion carried. 
11-0-2 

 Discussion Calendar 
 

  

  6. Right of Way purchases for University Parkway/State Street & BNSF 
rail line grade separation project funded by Traffic Congestion Relief 
Program 
 
1. Conditioned upon funds available within the Traffic Congestion Relief 

Fund, authorize the expenditure in amount not to exceed $1.5 million 
for various parcels needed for the construction of the University 
Parkway/State Street & BNSF rail line grade separation, and 

 
2. Approve budget amendment to increase Task No.0427500 in the 

amount of $1.5 million.  Funding Source is Traffic Congestion Relief 
Program.  Darren Kettle 

 

Pg.  31 MOTION: 
Valles 
SECOND: 
Alexander 
Motion carried. 
 

  7. Amendment to Cooperative Agreement No. 01-093 with Caltrans 
increasing Traffic Congestion Relief Program (TCRP) funding for 
Project Development costs for the Interstate 10 Widening Project 
 
Recommend approval of Amendment No. 1 to Cooperative Agreement 
No. 01-093 with Caltrans increasing TCRP funding for Project 
Development costs for the Interstate 10 Widening Project.  Darren Kettle
 

Pg.  33 MOTION: 
Gilbreath 
SECOND: 
Eaton 
Motion carried. 
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Notes/Action 

  8. Purchase Orders for I-10 Truck Climbing Lane (TCL) Utility 
Relocations 
 
Recommend approval of Purchase Order No. 0462 in the amount 
$100,000 with SBC Telephone and Purchase Order No. 0463 in the 
amount of $210,000 Western Heights Water Company for utility 
relocation work performed related to the Interstate-10 Truck Climbing 
Lane (TCL).  Darren Kettle 
 

Pg.  39 MOTION: 
Christman 
SECOND: 
Gilbreath 
Motion carried. 
 

    
  9. Interstate 10/Tippecanoe Interchange Cooperative Agreement with 

Caltrans 
 
Approve Cooperative Agreement No. 04-050 with Caltrans establishing 
terms and conditions for project development of the Interstate 
10/Tippecanoe Interchange.  Darren Kettle 
 

Pg.  43 MOTION: 
Alexander 
SECOND: 
Gilbreath 
Motion carried. 
 

10. Contract No. 04-049 to provide Construction Zone Enhanced 
Enforcement (COZEEP) services for I-10 Truck Climbing Lane 
(TCL) 
 
Recommend approval of Contract No. 04-049 for COZEEP services with 
California Highway Patrol (CHP) for I-10 Truck Climbing Lane (TCL) in 
the amount of $ 165,100.  Darren Kettle 
 

Pg.  57 MOTION: 
Gilbreath 
SECOND: 
Ulloa 
OPPOSED: 
Christman 
Motion carried. 
12-1-0 
 

10a.. Construction Advertising for Upcoming State Route 210 Projects 
 
Approve plans and specifications, and authorize staff to advertise 
upcoming State Route 210 construction projects.  Darren Kettle 
 

 MOTION: 
Christman 
SECOND: 
Pomierski 
Motion carried. 

11. Acronym Listing Pg.  61  
    
12. Additional Items from Committee Members 

 
  

13. Brief Comments by General Public 
 

  

14. Director’s Comments 
 
Darren Kettle asked if the committee would be interested in holding  
 the Major Projects Committee meetings at the Depot when SANBAG 
 offices move to the Depot.  More discussion at future meetings. 

 

  

 ADJOURNMENT @ 9:25 a.m.   
  

The Next Major Projects Meeting 
is February 12, 2004. 

  

 



Minute Action 
 

AGENDA ITEM:  6  
 
Date:   February 12, 2004 
 
Subject:  Year 2004 State Transportation Improvement Program (STIP) 
 
Recommendation:* 1) Approve 2004 State Transportation Improvement Program (STIP) 

programming as shown in Table 5 (attached). 
 

2) Approve 2004 STIP Transportation Enhancements (TE) programming as 
shown in Table 6 (attached). 

 
Background: The SANBAG Board of Directors acted in November 2003 to receive the 

schedule for development of the Year 2004 STIP, including Board approval of the 
2004 STIP submittal to the California Transportation Commission (CTC) in 
March 2004.  The Fund Estimate (FE) adopted by the CTC on December 10, 
2003, identifies $415 million of additional programming available statewide over 
the next five years.  Essentially all of this added capacity  ($407 million) is 
required to fund TE, referred to as Transportation Enhancement Activities (TEA) 
in TEA-21, which will now be administered through the STIP, therefore the CTC 
is not allowing any programming of new funds.   

 
2004 STIP Programming 
Figure 1 provides an overview of the 2002 and 2004 STIP revenue and 
programming.  The attached STIP Tables rely on the format typically used for 
STIP development with the addition of information specific to this unique STIP 
programming cycle.  Tables 1 and 2 document past STIP commitments by the 
SANBAG Board, the current availability of STIP funds, and current STIP 
programming.  Tables 3 and 4 detail the current STIP programming by fiscal year 
and the proposed spreading of STIP funds for the 2004 STIP, respectively.  

 
*  
 Approved 

San Bernardino Associated Governments 
Major Projects Committee 

 
Date:      

 
Moved:                                     Second:                          
 

In Favor:            Opposed:          Abstained:            
 

Witnessed: _______________________________________ 
 



Major Projects Agenda Item 
February 12, 2004 
Page 2 of 4 

mpc0402a-abz.doc 

Finally, Table 5 provides a comprehensive listing of proposed STIP commitments 
by SANBAG in comparison with available revenues from the STIP and other 
sources.  The tables are discussed individually in more detail below. 
 

1. Table 1 shows SANBAG’s commitments and programming through the 2002 
STIP.  During the 2002 STIP cycle, agencies were given the option of 
programming the FY07/08 share, which was estimated to total about $110 
million for San Bernardino County.  Of this $110 million, approximately 
$39 million was programmed and the remaining $71 million was 
committed to future projects, which are identified as “Unprogrammed 
Commitments” on Table 1.     

 
In December 2002 with the announcement of State budget problems, it 
became apparent that the 2002 STIP FE was based on overly aggressive 
assumptions and would not be providing the programmed funding 
capacity.  At that time the SANBAG Board acted to adopt funding 
principles and prioritization strategies for projects either programmed or 
committed in the 2002 STIP.  As indicated in Table 1, this included 
deprogramming retrofit soundwall and interchange design projects and 
reserves and identifying alternative funding sources for transit projects.  
These projects, along with projects that were allocated by the CTC and are 
in the process of implementation, have been removed from Table 2.  In 
addition, the “Unprogrammed Commitments” have been removed since 
there is no programming capacity during this STIP cycle. 
 

2. Table 2 shows the revenue available for programming through the 2004 
STIP for San Bernardino County cycle and the current programming.  As 
shown, the 2004 STIP FE shows a negative share for San Bernardino 
County.  Note that current programming relies on the $39 million that was 
programmed in advance during the 2002 STIP cycle.  There is no 
deprogramming of currently programmed projects required at this time, 
but rather a recommended “spreading” of the funds programmed in the 
2002 STIP through FY 08-09; the negative share identified in the FE will 
be accounted for in future STIP cycles. 

 
3. The FE identified annual programming targets for each county to assist in 

the spreading of currently programmed projects.  Table 3 shows the STIP 
programming subject to spreading totaling about $297 million, which 
includes all projects that have not received allocation or commitment of 
STIP funds from the CTC, as compared to the annual targets.  As 
indicated, the advance on future shares programmed in the 2002 STIP 
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added to the negative 2004 STIP county share results in a total advance of 
$45,001,000 from future shares.     

 
4. Table 4 shows the recommended STIP programming, which is consistent 

with the annual targets.  As with the 2002 STIP, the priorities for the 2004 
STIP include completion of the Measure I program and funding for 
development of major interchange projects in the Victor Valley and 
Barstow areas.  Therefore a change in programming is not recommended 
at this time.  However, through the use of Measure I funds and funds 
expected from reauthorization of TEA-21, a change in the funding strategy 
will minimize the impact of the STIP fund availability on the project 
schedules.  This strategy results in a decrease in the programmed STIP 
from $297 million to $268 million, which decreases the advance from 
future shares to almost $16 million. 

 
5. Table 5 shows the complete STIP programming options identified by staff 

for consideration by SANBAG’s Policy Committees and approval by the 
SANBAG Board.   

 
2004 STIP TE Programming 
In August 2003 the CTC voted to incorporate the TE program into the STIP 
beginning with FY03/04 so that all future federal TE apportionments will be 
programmed through the STIP.  A region is allowed to include in its STIP 
submittal any TE-eligible project or TE project reserve.  The 2004 STIP FE 
identified annual programming targets for each county to assist in the 
programming of TE funds.  A region is not limited by these targets, but TE 
programming does count against the total county share.  In addition, a region is 
not required to program its full TE-eligible share on TE projects, but the statewide 
TE apportionments must be met.  If a region chooses not to use its full TE 
apportionment, the CTC may leave a portion of county shares unprogrammed and 
available only for TE projects.  Staff recommends that the 2004 STIP include 
programming of TE reserves with no specific projects listed at this time as shown 
in Table 6.  Project sponsors will be able to receive allocations from the CTC after 
approval by SANBAG and as a project is ready for implementation.  These 
projects are subject to the same timely-use-of-funds guidelines as STIP projects. 
 
In August 2003, the SANBAG Board approved a list of set-asides for TE funds 
anticipated from the reauthorization of TEA-21, as shown in Table 6.  These 
projects are large-scale, high-priority regional projects that were either initiated 
during TEA-21 or are associated with Measure I Major Projects.  Actual 
allocation of these funds by SANBAG will not occur until the sponsoring agency 



Major Projects Agenda Item 
February 12, 2004 
Page 4 of 4 

mpc0402a-abz.doc 

commits to provide the necessary match to fully fund the project.  Pursuant to 
SANBAG policy, agencies receiving allocation of TE funds from SANBAG will 
be required to fund the project development, including environmental clearance, 
with other sources of funding.     

 
Financial Impact: This item is consistent with STIP development activities provided for in the 

SANBAG Budget.  Approval of the 2004 STIP priorities may result in increased 
revenue in future SANBAG budgets, reflecting funding for specific highway 
projects managed by SANBAG.  Subject to the approval of the California 
Transportation Commission, adoption of the 2004 STIP will commit 
approximately $268 million in transportation financing to projects in 
San Bernardino County over the next five-year period.  TN 0450000 

 
Reviewed By: This item will be reviewed by the Major Projects Committee on February 12, the 

Plans and Programs Policy Committee on February 18, and the Mountain/Desert 
Committee on February 20, 2004. 

 
Responsible Staff: SANBAG Staff. 
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Minute Action 
 

AGENDA ITEM:  4  
 
Date:   February 12, 2004 
 
Subject: Construction Change Orders to On-going SANBAG Construction Contracts with 

Yeager/Skanska 
 
Recommendation:* Review and ratify change orders. 
 
Background: This item addresses only on-going construction contracts with 

Yeager/Skanska, Inc. 
 

As directed by SANBAG Board action in September 1, 1999, the status of 
construction change orders (CCO’s) is presented below: 

 
A. CN 01-019 with Yeager/Skanska, Inc. for construction of State Route 210 

segment 2 mainline:  No new change orders have been approved since the 
last Major Projects Committee action. 

 
B. CN 01-019 with Yeager/Skanska, Inc. for construction of State Route 210 

segment 3A mainline: No new change orders have been approved since 
the last Major Projects Committee action. 

 
C. CN 02-010 with Yeager/Skanska, Inc. for construction of State Route 210 

segment 3B mainline: No new change orders have been approved since 
the last Major Projects Committee action.  

 
 Approved 

San Bernardino Associated Governments 
Major Projects Committee 

 
Date:  

 
Moved:     Second:  

 
In Favor:      Opposed:      Abstained:  

 
Witnessed: _______________________________________ 
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D. CN 04-005 with Yeager/Skanska, Inc. for construction of State Route 210 
Segment 10 early project:  CCO No. 10 ($10,000 increase for maintaining 
electrical systems) and CCO No. 12 ($32,189 increase for revision to 
pedestrian crossing and power poles) have been approved since the last 
Major Projects Committee action. 

 
E. CN 04-004 with Yeager/Skanska, Inc. for construction of the Highland 

Detour project in Rialto:  CCO No. 1 ($25,000 increase for maintaining 
traffic and safety) and CCO No. 2 (no cost for time extension) have been 
approved since the last Major Projects Committee action. 

 
Financial Impact: This item imposes no financial impact, as all CCO’s are within previously 

approved contingency amounts. TN 0436800. 
 
Reviewed By: This item will be reviewed by the Major Projects Committee on 

February 12, 2004. 
 
Responsible Staff: Darren Kettle, Director of Freeway Construction 

 



MPC0402B-DMK.DOC 
0451400 

 
 
 

Minute Action 
 

AGENDA ITEM:  5  
 
Date:   February 12, 2004 
 
Subject: Construction Change Orders to On-going SANBAG Construction Contracts with 

Riverside Construction Company and Brutoco Engineering & Construction. 
 
Recommendation:* Review and ratify change orders. 
 
Background: This item addresses only on-going construction contracts with Riverside 

Construction Company and Brutoco Engineering & Construction, Inc. 
 
 As directed by SANBAG Board action on September 1, 1999, the status of 

construction change orders (CCO’s) is presented below: 
 
A. CN 03-027 with Riverside Construction Company for construction of 14th 

Street/Wilson Creek Crossing:  No new CCOs have been approved since the 
last Major Projects Committee action. 

  
B. CN 03-060 with Riverside Construction Company for construction of SR 210 

Segment 9 Early project:  CCO No. 11 ($10,000 increase for extending 
sideyard fences to soundwall) has been approved since the last Major Projects 
Committee action. 

 
C. CN 04-018 with Brutoco Engineering & Construction for construction of I-10 

Truck Climbing project:  No new CCOs have been approved since the last 
Major Projects Committee action. 

 
Financial Impact: This item imposes no financial impact, as all CCO’s are within previously 

approved contingency amounts. TN 0436800 and TN 0443000. 
 
 
 

 Approved 
San Bernardino Associated Governments 

Major Projects Committee 
 

Date:   
 

Moved:           Second:   
 

In Favor:      Opposed:     Abstained:  
 

Witnessed: _______________________________________ 
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Reviewed By: This item will be reviewed by the Major Projects Committee on 
February 12, 2004. 

 
Responsible Staff: Darren Kettle, Director of Freeway Construction 



MPC0402D-DMK.DOC 

 
 

Minute Action 
 

AGENDA ITEM  7  
 
Date:   February 12, 2004 
 
Subject: Request for Qualifications (RFQ) No. 04-051 for qualified firms to prepare a 

Project Study Report (PSR)/Project Report (PR) for construction of an additional 
westbound lane on I-10 from Live Oak Canyon Road to Ford Street. 

 
Recommendation:* Authorize release of Request for Qualifications (RFQ) No. 04-051 for qualified 

firms to prepare a Project Study Report (PSR)/Project Report (PR) for 
construction of an additional westbound lane on I-10 from Live Oak Canyon 
Road to Ford Street.  This action imposes no financial impact. 

 
Background: This is a Request for Qualifications to perform environmental work on a new 

project.  To date, the following Measure I Major Projects have been completed: 
 

I-10: Add one carpool lane from LA County line to I-15. 
 
Route 60: Add one carpool lane and one general purpose lane from the LA 

County line to the Riverside County line. 
 
Route 71: Construct new freeway from LA County line to Riverside County 

line. 
 
To date, progress on the following Measure I Major Projects has been as follows: 
 
SR30/210: 19 bridges complete.  7 mainline segments complete. 4 major flood 

control crossings complete. 5 bridges under construction.  
1 mainline segment under construction.  1 major flood control 

 
*  

 Approved 
San Bernardino Associated Governments 

Major Projects Committee 
 

Date:  
 

Moved:                Second:  
 

In Favor:            Opposed:         Abstained:            
 

Witnessed: _______________________________________ 
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crossing under construction.  3 mainline segments (segments 9-11) 
construction contracts planned for this summer. 

 
I-215 N Entire route north of I-10 currently being designed. 
 
I-215 S Preliminary engineering and Environmental Document preparation 

underway. 
 
I-10 East Truck Climbing Lane under construction  
  
 Final design of Median Lane additions from Orange Street to Ford 

Street complete by late summer 2004 
 
The final project included in the Measure I Major Projects category is the I-10 
East, westbound lane addition from Live Oak Canyon Road to Ford Street.  Staff 
recommends moving forward with this final Measure I Major Project.  The first 
step is the preparation of the environmental document, preliminary engineering 
and project report.  Staff proposes to fund this effort with Measure I Valley Major 
Project funds. 

 
Financial Impact: The action imposes no financial impact.  If a contract is awarded for this work, 

the presently estimated cost is approximately $900,000.  TN 0443000. 
 
Reviewed By: This item will be reviewed by the Major Projects Committee on 

February 12, 2004. 
 
Responsible Staff: Darren Kettle, Director of Freeway Construction 
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Minute Action 
 

AGENDA ITEM  12  
 
Date:   February 12, 2004 
 
Subject: Update on Plans, Specifications, and Estimates (PS&E) expenditures on Segment 

2 of Interstate 215 Improvements by Caltrans 
 
Recommendation:* Receive and file update of PS&E expenditures on Segment 2 of Interstate 215 

Improvements by Caltrans  
 
Background: In December 2003 and with the news of pending staff reductions/restructuring at 

Caltrans that potentially could delay the progress of the I-215 improvements and 
other major freeway projects within San Bernardino County, the SANBAG Board 
authorized staff to negotiate an amendment to an existing contract with 
DMJM+Harris for final engineering design services for the I-215 Segment 2 
improvements.  In January, the SANBAG Board approved a contract amendment 
with DMJM+Harris in the amount of $6.95 million for final engineering design 
services for Segment 2 of Interstate 215.   During deliberations of the above 
actions, SANBAG staff informed the Major Projects Committee and the Board 
that Caltrans had incurred about $3.3 million in costs for their efforts on Segment 
2 and that staff was working with Caltrans management to better understand the 
accounting for the project. 

 
 In response to SANBAG’s request for an explanation of Caltrans’ accounting on 

the project, Caltrans District 8 Director Anne Mayer submitted the attached letter 
detailing the costs incurred by Caltrans.  SANBAG staff has reviewed the letter 
and generally concurs with its conclusions.  Clearly Caltrans has made substantial 
progress on two bridges and the Geotechnical Design Report which they will 
continue on to completion.  Caltrans has also completed several work elements 
that can be used by DMJM+Harris as they design the mainline freeway and the

 
*  

 Approved 
San Bernardino Associated Governments 

Major Projects Committee 
 

Date:  
 

Moved:                 Second:  
 

In Favor:            Opposed:         Abstained:            
 

Witnessed: _______________________________________ 
 



Major Projects Agenda Item 
February 12, 2004 
Page 2 
 

MPC0402E-DMK.DOC 

remaining 3 bridge structures.  There are several work elements where some 
progress has been made but due to professional engineering requirements must be 
redone because of a change to the designer of record.  As Ms. Mayer notes, much 
of the work initiated by Caltrans can be used as a basis for DMJM+Harris’ efforts 
on the final design but because of the shift of professional responsibility there will 
be some duplication of effort. 

 
 Finally, the I-215 project is the first project in San Bernardino County that falls 

under the new accounting procedures of SB 45 which fundamentally changed the 
way regional transportation agencies and Caltrans fund and deliver projects.  The 
most significant change that affects this project that has not affected projects in 
the past is Caltrans’ ability to charge indirect costs to the project, similar to how 
private consultants charge overhead on contracts.  In SANBAG staff’s analysis of 
the accounting on the project, we have identified about 1/3rd , or about $1.1 
million, of the $3.3 million in expenditures can be attributed to “overhead” related 
expenditures.   

 
 While at first blush, the Caltrans expenditures on the project might have seemed 

excessive, Ms. Mayer’s explanation of those expenditures and an analysis of the 
accounting conducted by SANBAG staff confirms that the expenditures are not 
unreasonable.  In any event, the transfer of this project from Caltrans to 
SANBAG, in spite of some duplication of effort, is in the best of interest of the 
project and permits another project that otherwise would have been shelved to 
continue moving forward. 

 
Financial Impact: The action imposes no financial impact.   
 
Reviewed By: This item will be reviewed by the Major Projects Committee on 

February 12, 2004. 
 
Responsible Staff: Darren Kettle, Director of Freeway Construction 
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 Minute Action 
 

AGENDA ITEM ____8___ 
 
Date:    February 12, 2004 
 
Subject:   Extension of Contract No. 91-034 with Fluor Daniel 
 
Recommendation*: Recommend approval of extension to Contract No. 91-034 with Fluor Daniel for a 

period of three years, at a total cost of $9,494,547 million as detailed in the Financial 
Impact Section. 

 
Background:   This is an extension to an existing contract.  Since fiscal year 1992, Fluor Daniel 

has been providing program management services to SANBAG for implementation 
of the Measure I Major Projects program.  During that period, a great deal of 
progress has been made.  The Rt. 60 project is complete.  The Rt. 71 is complete.  
The I-10 HOV widening project through Ontario is complete.  Segments 1-7 of 
Route 30/210 are complete.  Ten freeway overcrossings are complete, and one is 
nearly complete.  A number of early soundwall projects are also complete.    The 
Route 71 landscaping project is nearly complete.  Early construction work is 
underway on Segments 9 and 10 of Route 30/210 with a mainline (Segments 9-11) 
construction contract award anticipated in early summer of this year.  The I-10 Truck 
Climbing Lane is under construction and I-10 lane additions through Redlands are 
scheduled to began construction in early 2005.   

 
    On the project development side, SANBAG has become the lead agency for three of 

the four I-215 North Segments with final design underway of two of those three 
segments with the third starting final design in summer of this year.  This project is 
scheduled for construction from early 2005 through 2009.  SANBAG, in partnership 
with the Riverside County Transportation Commission, has initiated preliminary 
engineering and is developing the environmental document for the I-215 South 

 
* 

  
Approved 

San Bernardino Associated Governments 
Major Projects Committee 

 
Date:   

 
Moved:                Second:  

 
In Favor:               Opposed:               Abstained:       

 
Witnessed:                                                                     
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project.  This phase of the project is typically the most time consuming of any phase 
of a major freeway project and could extend into the next decade.  The project is 
estimated at $350 million in San Bernardino County and will require that San 
Bernardino County voters approve the extension of Measure I to ensure full funding 
of the project.  Also at this meeting in separate agenda item, staff is requesting 
authorization to release a Request for Qualifications to provide consulting services 
for the preparation of a Project Study Report, preliminary engineering, and 
environmental document for the I-10 Westbound Lane addition from Live Oak 
Canyon to Ford Street.   

 
    Finally, SANBAG, at the request of member jurisdictions, continues to act as the 

lead agency on the Tippecanoe/Interstate 10 Interchange and two railroad/highway 
grade separations.   

 
    A vast number of lesser tasks and contributory products have been completed and 

prepared along the way to lay the foundation for the major milestones listed above, 
one of the most important of which has been the processing of well over $100 
million in federal funds.  This last accomplishment has enabled SANBAG to stay 
well ahead of schedule in terms of obligating STP funds as required by state’s “use it 
or loose it” policy and, through fund exchanges, has greatly enhanced the flexibility 
of local agencies in pursuit of project commitments.  

 
    All of this work has been managed and developed by SANBAG’s program 

management consultant, Fluor Daniel Inc.  Though conveniently operating under the 
administrative umbrella of Fluor Daniel Inc., this staff works exclusively out of 
SANBAG offices and operates as a direct extension of SANBAG staff.  SANBAG 
staff, in the case of the Major Projects Program, consists only of the director and the 
secretary.  By any measure, the Fluor staff is, in practical effect, indistinguishable 
from regular SANBAG employees, but particularly in terms of loyalty and 
dedication.  The decided success that SANBAG has enjoyed in the implementation 
of the Measure I Major Projects Program has been made possible by the hard work 
and ingenuity of these dedicated individuals. 

 
As the attached project schedule (and staff assignment plan) indicates, most of 
remaining work should be substantially complete within the next three years.  In light 
of these circumstances, including the substantial progress made to date as well as the 
importance of fulfilling SANBAG’s commitments regarding Rt. 30/210, staff 
recommends a full 3-year extension to the Fluor Daniel program management 
contract.  This recommendation is consistent with SANBAG’s Contracting and 
Procurement Policy, according to which renewal of professional services contracts 
without re-competition can be justified given findings of (1) specific qualifications, 
(2) unique knowledge of the project, or (3) unique knowledge of the work required, 
resulting in the conclusion that the contractor is preeminently qualified to perform 
the work.  Unquestionably, Fluor Daniel, or rather the particular staff working out of 
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SANBAG offices, remains preeminently qualified to perform the program 
management work necessary to complete the Measure I Major Projects Program.  
Having participated in all phases of activity required to bring the program to its 
current point, these staff possess indispensable historical intimacy with every detail 
of the program from project scope, design, right of way and so on, all the way 
through to established and positive relationships with Caltrans, other participating 
agencies, as well as our member jurisdictions.  Given these special qualifications, 
coupled with the importance of maintaining the established schedules, staff finds it 
prudent to recommend extension of the current contract. 

 
Financial Impact:  The total amount of this item is $9,494,547 over a 3-year period.  The first year’s 

expenditure is consistent with FY 04/05 budget currently being developed by 
SANBAG staff.  No charges will occur against this amendment during FY 03/04.  
Funding source is Measure I Valley Major Projects Fund.  TN 0451400. 

 
Reviewed By:   This item will be reviewed by the Major Projects Committee on February 12, 2004. 

 
Responsible Staff:  Darren Kettle, Director of Freeway Construction 
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Minute Action 

 
AGENDA ITEM  9  

 
Date:   February 12, 2004 
 
Subject: Amendment No. 2 to Cooperative Agreement No. 94-039 with Caltrans for right 

of way acquisition for I-10 widening project. 
 
Recommendation:* 1.) Approve Amendment No. 2 to Cooperative Agreement No. 94-039 with 

Caltrans for right of way acquisition on the I-10 widening project extending the 
agreement to June 30, 2004 and increasing the contract by $1,500,000 for a total 
of $4.1 million as specified in the financial impact section. 

  
 2.) Approve budget amendment to increase task 0437000 in the amount of 

$1,500,000.  Funding source is Measure I Valley Major Projects Fund as detailed 
in the Financial Impact Section. 

 
Background: This is an amendment to an existing cooperative agreement.  In March, 1994, 

SANBAG entered into this cooperative agreement with Caltrans for the 
acquisition of right of way for the I-10 HOV widening project.  The agreement 
stated that SANBAG would be responsible for 100% of all capital outlay and 
right of away staffing costs for the project.  The agreement did not specify a dollar 
amount.  However, there was a staff recommendation that estimated costs to be 
approximately $1.5 million including capital expenses.    

 
 In May 1997 SANBAG staff advised the Board the cost of this agreement would 

need to increase by an estimated $500,000 due to expenses incurred prior to utility 
relocation and at least one potentially costly property that was involved in 
eminent domain proceedings. 

 
*  

 Approved 
San Bernardino Associated Governments 

Major Projects Committee 
 

Date:  
 

Moved:                 Second:  
 

In Favor:            Opposed:         Abstained:            
 

Witnessed: _______________________________________ 
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 The first official amendment to the agreement was approved on December 1, 
1999.  The amendment was for an increase in funds by $600,000.  In addition, the 
termination date of the agreement was extended to December 31, 2001.  The 
increase in cost was attributed to the condemnation of two car dealerships that had 
yet to be settled.  Caltrans estimated the final valuation and goodwill settlement to 
cost approximately $350,000.  Other estimated costs were due to expiration of 
temporary construction easements, relocation of an electronic sign for one of the 
car dealerships, acquisition of an aerial easement due to a sign being placed 
partially outside the State right of way, and, and a 20% contingency allowance.    

 
 In January 2001, the Major Projects Committee approved a second amendment to 

this contract in the amount of $4.1 million for increase ROW cost for the I-10 
HOV Widening project subject to clarification of several Temporary Construction 
Easement and Permanent Easement issues.  However, SANBAG staff removed 
the item from the Board Agenda so that research could continue on identifying 
appropriate costs.   

 
 This second and final amendment for a total cost of $1.5 million is to finalize 

SANBAG’s commitment to this project.  The $1.5 million request is to fund the 
balance of acquisition related costs including fee, temporary construction 
easements, damages, and permanent easements, as well as Caltrans support costs.  
The final court awarded settlement was significantly higher than what was 
previously estimated by over $1 million.    

 
 
Financial Impact: The total amendment amount is $1,500,000 for a total contract amount of 

$4,100,000.  The financial impact of this item is not consistent with the FY 
2003/2004 budget.  

 
 A budget amendment is requested to increase the amount of task number 0437000 

and funding source Measure I Valley Major Projects Fund by $1,500,000. 
   
 
Reviewed By: This item will be reviewed by the Major Projects Committee on 

February 12, 2004. 
 
Responsible Staff: Darren Kettle, Director of Freeway Construction 
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Minute Action 

 
AGENDA ITEM  11  

 
Date:   February 12, 2004 
 
Subject: Contract Amendment No. 1 to Contract No.04-004 with Yeager/Skanska, Inc. for 

construction of SR-210 Segment 9 Highland Detour project 
 
Recommendation:* Recommend approval of Amendment No. 1 in the amount of $150,000 to 

Contract No.04-004 with Yeager/Skanska, Inc. for construction of SR-210 
Segment 9 Highland Detour Project 

 
Background: On October 1, 2003, the Board awarded Construction Contract No.04-004 to 

Yeager/Skanska, Inc, for construction of SR-210 Segment 9 Highland Detour 
project in the amount of $1,070,643.90.  As a construction contract, state law 
requires that contracts be awarded to the lowest responsive and responsible bidder 
and that change orders may be issued in amount not to exceed funds available 
within the contract contingency.  In the event an amendment is required that 
exceeds funding available, the need for the amendment must meet one of three 
tests: 

 1. Unforeseen circumstances 
 2. Incorrect Plans and Specifications 
 3. New mandates imposed by law or third party agency 
 
 In this case, it has come to SANBAG’s attention that the plans and specifications 

contained errors in the traffic signalization portions in plans, specifically on the 
tables that call out whether electrical conduit is in place to accommodate the 
signal upgrades or if new larger conduit will be required. 

 
*  

 Approved 
San Bernardino Associated Governments 

Major Projects Committee 
 

Date:  
 

Moved:                 Second:  
 

In Favor:            Opposed:         Abstained:            
 

Witnessed: _______________________________________ 
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 While there will be an increase in cost to the total contract it is a cost that would 
have been a part of the original bid had the accurate information been included in 
the PS&E package.  This is not a situation where the contractor initiated work 
based on the plans and specifications only to have to redo the work. 

 
Financial Impact: This action would increase the total contract amount by $150,000 to 

$1,220,643.90.  The financial impact of this item in FY 03/04 is $1,220,643.90 
and remains consistent with the FY 03/04 budget.  The funding source is Measure 
I Valley Major Projects funds.  TN 0436800.   

 
Reviewed By: This item will be reviewed by the Major Projects Committee on 

February 12, 2004. 
 
Responsible Staff: Darren Kettle, Director of Freeway Construction 
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Minute Action 

 
AGENDA ITEM  10  

 
Date:   February 12, 2004 
 
Subject: Amendments to extend period of performance for various contracts 
 
Recommendation:* Recommend approval of amendments to extend period of performance: 
 
 CN 01-018-05  Leighton & Associates Extend to 6/30/05 
 CN 01-015-04  Structural Design & Analysis Extend to 6/30/05 
 CN 01-016-04  URS Corp.   Extend to 6/30/05 
 CN 01-017-04  Ashford Engineering, Inc. Extend to 6/30/05 
 CN 97-039-05  L.D. King    Extend to 12/31/05  
 CN 93-082-07  Nossaman, Guthner, etal Extend to 6/30/05 
 CN 96-019-01  David Evans & Associates Extend to 12/31/04  
 CN 99-052-06  PBQ&D   Extend to 6/30/04 
    
Background: This item amends a number of on-going contracts that have soon will expire.  

In order to advance SANBAG’s program of designing and building the Measure I 
Major Projects, the period of performance for each of these contracts must be 
extended.  The first four contracts (01-015 – 01-018) listed above allow for 
continuation of technical advisory panel that reviews potential earthquake fault 
rupture issues for the SR-210 project that has been used for the I-215.  One 
contract (97-039) is for on-call constructability and design review.  One contract 
(93-082) is for on-call outside legal assistance to SANBAG Legal Counsel.  One 
contract (96-019) is for final survey work and right of way support to close out 
remaining excess land issues related to the Route 71 Project.  Finally, one contract 
(99-052 needs to be extended to allow SANBAG design consultants to complete 
as-built drawings for SR-210 projects. 

 
*  

 Approved 
San Bernardino Associated Governments 

Major Projects Committee 
 

Date:  
 

Moved:                 Second:  
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Financial Impact: As no-cost time extensions to existing contracts, this action imposes no financial 
impact.   

 
Reviewed By: This item will be reviewed by the Major Projects Committee on 

February 12, 2004. 
 
Responsible Staff: Darren Kettle, Director of Freeway Construction 
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Minute Action 
 

AGENDA ITEM  6  
 
Date:   February 12, 2004 
 
Subject: Year 2004 Surface Transportation Improvement Program (STIP) 
 
Recommendation:* Approve the Year 2004 Surface Transportation Improvement Program (STIP) 
 
Background: A complete item with backup materials will be faxed to the committee on 

Tuesday, February 10th. 
 
Financial Impact: See complete item.   
 
Reviewed By: This item will be reviewed by the Major Projects Committee on 

February 12, 2004, the Plans and Programs Policy Committee on February 18, 
2004, and the Mountain/Desert Committee on February 20, 2004. 

 
Responsible Staff: Ty Schuiling, Director of Planning/Programming 

 
*  

 Approved 
San Bernardino Associated Governments 

Major Projects Committee 
 

Date:  
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Witnessed: _______________________________________ 
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 Minute Action 
 
 AGENDA ITEM  1  
 
Date:    February 12, 2004 
 
Subject:   Information Relative to Possible Conflict of Interest 
 
Recommendation*: Note agenda items and contractors/subcontractors, which may require member 

abstentions due to possible conflicts of interest. 
 
Background:   In accordance with California Government Code 84308, members of the SANBAG 

Board may not participate in the any action concerning a contract where they have 
received a campaign contribution of more than $250 in the prior twelve months from 
an entity or individual, except for the initial award of a competitively bid public 
works contract.  This agenda contains recommendations for action relative to the 
following contractors: 

 
Item No. Contract No. Principals & Agents Subcontractors 
4A&B 01-019 Yeager/Skanska, Inc. 

Jim Crews 
Ace Fence 
A.C. Dike 

Beador Construction 
Highlight Electric 

Coffman 
R. Fox 
Alcorn 
RMD 

Southwest V Ditch 
Avar 
CGO 

Reyco Smith and Reynolds 
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Approved 

San Bernardino Associated Governments 
Major Projects Committee 

Date 
 
 

Moved:                      Second:   
 

In Favor:            Opposed: 
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4C 02-010 Yeager/Skanska, Inc. 

Jim Crews 
Modern Alloys 
Alcorn Fence 

Sapper 
C.P. Construction 

A.W. Davies 
E.J. Selgaldo 
Sierra Nevada 

State Wide Safety 
Steiny 

DJA United 
Sudhaker 

Erosion Control 
Reycon 

Avar 
4D 04-005 Yeager/Skanska, Inc. 

Jim Crews 
Sudhakar Company 

Statewide Safety & Sign 
Dywidag Systems Int’l 

CGO 
RMD 

Moore Electric 
Alcorn Fence 

L. Johnson 
Erosion Control 

4E 04-004 Yeager/Skanska, Inc. 
Jim Crews 

Sudhakar Company 
Highlight Electric 

 
5A 03-027 Riverside Construction Co. 

Matt Pim 
Sudhakar Company Int’l 

Steiny & Co., Inc. 
Franklin Steel 

Anderson Drilling 
Crane Veyor Corp. 

5B 03-060 Riverside Construction Co. 
Matt Pim 

Alcorn Fence Company 
RMD Retsar 

High Light Electric 
PRG 

Reycon Construction 
Dywidag-Systems 

Sudhakar Company 
APCO 

Matich Corp. 
CTM Construction 

5C 04-018 Brutoco Engineering & Construction 
Mike Murphy 

Ortiz – A.C. 
Alcorn Fencing 

Anderson Drilling 
Modern Alloy 

JV Landclearing 
Pavement Recycling 
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ACL 
Moore Signs & Lighting 

Pacific Restoration 
Harbor Co. 

Reycon 
Sudhakar 

Avar-Campbell 
Franklin Reinf. Steel 

8 91-034 Fluor Daniel 
Steve Dobbs 

Nettleship 

10 01-018-05 Leighton & Associates, Inc. 
Dr. Bruce Clark 

None 

10 01-015-04 SEQAD Consulting Engineers 
Dr. Frieder Seible 

None 

10 01-016-04 URS Corporation 
Dr. Paul Somerville 

None 

10 01-017-04 Ashford Engineering, Inc. 
Dr. Scott Ashford 

None 

10 97-039-05 L.D. King 
Douglas Mays 

Wei Koo & Associates, Inc. 
Berg & Associates 

10 93-082-07 Nossaman, Guthner, Knox & Elliott  
Rob Thorton 

None 

10 96-019-01 David Evans Associates 
Cliff Simental 

None 

10 99-052-02 PBQ&D 
Bedros Agopovich 

Associated Engineers, Inc. 
FPL 

Geofon 
Group Delta Consultants 

 
Financial Impact: This item has no direct impact on the SANBAG budget. 
 
Reviewed By:   This item is prepared monthly for review by SANBAG Board and Committee 

members. 
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AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CAC Call Answering Center 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CALTRANS California Department of Transportation 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CHP California Highway Patrol 
CMAQ Congestion Mitigation and Air Quality 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CSAC California State Association of Counties 
CTA California Transit Association 
CTAA Community Transportation Association of America 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DMO Data Management Office 
DOT Department of Transportation 
E&H Elderly and Handicapped 
EIR Environmental Impact Report 
EIS Environmental Impact Statement 
EPA United States Environmental Protection Agency 
ETC Employee Transportation Coordinator 
FEIS Final Environmental Impact Statement 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICMA International City/County Management Association 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 
MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
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MIS Major Investment Study 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
MTP Metropolitan Transportation Plan 
NAT Needles Area Transit 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
OWP Overall Work Program 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PVEA Petroleum Violation Escrow Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
ROD Record of Decision 
RTAC Regional Transportation Agencies' Coalition 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SANBAG San Bernardino Associated Governments 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SED Socioeconomic Data 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21st Century of 1997 
TIA Traffic Impact Analysis 
TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TOC Traffic Operations Center 
TOPRS Transit Operator Performance Reporting System 
TSM Transportation Systems Management 
USFWS United States Fish and Wildlife Service 
UZAs Urbanized Areas 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 




